
 CITY OF SANTA BARBARA 

 

 
 COUNCIL AGENDA REPORT 

 
 
 

AGENDA DATE:  April 17, 2007 
 
TO:    Mayor and Councilmembers 
 
FROM:   Engineering Division, Public Works Department 
 
SUBJECT:  Notice Of Completion For The Storm Drain Diversion Projects At 

Hope Avenue And Haley Street 
 
 
RECOMMENDATION: 
 
That Council accept the work completed by Tierra Contracting, Contract No. 21,830, for 
construction of the Storm Drain Diversion Projects at Hope Avenue and Haley Street, Bid 
No. 3437, located at 100 West Haley Street and in the parking lot at La Cumbre Plaza 
(adjacent to Hope Street) in the final contract amount of $459,347.81, including approved 
changes and approve filing of a Notice of Completion. 
 
DISCUSSION: 
 
SCOPE OF WORK 
 
The completed project consisted of the construction of storm drain diversion structures at 
two locations: Hope Avenue and Haley Street.  The diversions take urban runoff from 
existing City storm drains to the existing sanitary sewer system for treatment: El Estero 
Wastewater Treatment Facility.  Both locations are known to have high levels of 
indicator bacteria that contribute to poor creek water quality which result in beach 
warnings at Arroyo Burro and East Beaches.  The project is designed for low flows and 
will operate throughout the year during dry weather. 
 
The Hope Avenue Drain conveys runoff from commercial areas along upper State 
Street and discharges to Arroyo Burro Creek.  The Hope diversion is located 
underground in the parking lot at La Cumbre Plaza (near Hope Street) and operates by 
gravity flow.  The Haley Street Drain conveys runoff from the downtown area and 
discharges into Mission Creek.  The Haley site is located underground in the parking 
lane between De La Vina Street and Brinkerhoff Avenue, and the diversion requires a 
pump station.  
 
 

 

REVIEWED BY: __________Finance __________Attorney __________Parks 
 
 
 

 
 
 
Agenda Item No._________________  
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BACKGROUND 
 
On October 4, 2005, Council awarded the project construction contract to Tierra 
Contracting in the amount of $446,700.  Council also authorized the Public Works Director 
to approve expenditures for extra work in the amount of $45,000, and authorized the City 
Administrator to execute an agreement with URS Corporation in the amount of $10,500 for 
construction support services and testing. 
 
SUMMARY 
 
Tierra Contracting has completed all work in accordance with the contract plans and 
specifications.  Final inspection of the work for acceptance by the City was performed on 
January 31, 2007. 
 
The final contract amount of $459,347.81 is $12,647.81 over the original contract amount 
of $446,700.  This difference is due to the issuance of contract change orders in the total 
amount of $12,647.81. 
 
CHANGE ORDERS  
 
The work covered by change orders consisted of the installation of a check valve, a weir, 
and the rerouting and repair of a water main and an irrigation line. 
 
The following chart summarizes the construction contract authorizations: 

CONSTRUCTION CONTRACT FUNDING SUMMARY 
 

 Basic Contract Change Funds Total 
Initial Authorization $446,700 $45,000.00 $491,700.00
Final Actual Expenditure $446,700 $12,647.81 $459,347.81

 
 

TOTAL PROJECT COST SUMMARY 
 

Design (by Contract & City Engineering Staff) $150,517.53

Construction Contract $446,700.00

Construction Change Order Costs $12,647.81  

Construction Management/Inspection (by Contract & City 
Engineering Staff) 

$46,099.58

TOTAL $655,964.92
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Funds for this project were provided by a grant from the State Water Resources Control 
Board under the Clean Beaches Initiative, and with matching funds from the Creeks 
Division.  The grant provided $448,460 of funding for construction.  The Creeks Division 
Capital Improvement Program, funded by Measure B, provided the rest of the 
construction funding. 
 
Staff recommends that Council accept the work and approve filing of a Notice of 
Completion. 
 
SUSTAINABILITY IMPACT: 
 
As part of the City’s commitment to sustainability, this project will improve summer 
water quality in creeks and beaches within Santa Barbara.  The diversion project 
removes harmful bacteria pollutants and other urban runoff from storm drains that would 
ordinarily empty these pollutants into Arroyo Burro and Mission Creeks.  This project will 
have a positive impact on improving water quality in the creeks as well as on our ocean 
beaches. 
 
PREPARED BY: John Schoof, Principal Civil Engineer/PM/mj 
 
SUBMITTED BY: Anthony J. Nisich, Public Works Director 

APPROVED BY: City Administrator’s Office 
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